

Name	Begin d	late End date	Notes	Resources				
Initial SRSD	18/03/20	024 05/04/2024	4	Talha Fatih Bülbül, E	ren Demir Öza	lban, Gürkan K	öleoğlu, Bora Es	kin
Finalise SRSD	08/04/20	024 20/05/2024	4	Talha Fatih Bülbül, E	ren Demir Öza	lban, Gürkan K	öleoğlu, Bora Es	kin
Initial SDD	08/04/20	024 26/04/2024	4	Talha Fatih Bülbül, E	ren Demir Öza	lban, Gürkan K	öleoğlu, Bora Es	kin
Finalise SDD	29/04/20	024 20/05/2024	4	Talha Fatih Bülbül, E	ren Demir Öza	lban, Gürkan K	löleoğlu, Bora Es	kin
Code Implementati	on 15/04/20	024 20/05/2024	4	Talha Fatih Bülbül, E	ren Demir Öza	lban, Bora Esk	in, Gürkan Köleo	ğlu
Project Report	13/05/20	024 24/05/2024	4	Talha Fatih Bülbül, E	ren Demir Öza	lban, Gürkan K	öleoğlu, Bora Es	kin
GANTT. project		2024	ļ	T.	Ţ			
Name B	egin date Er	March nd date	April	May	June	July	August	Se
Initial SRSD	18/03/2024	05/04/2024						
Finalise SRSD	08/04/2024	20/05/2024	į		1			
Initial SDD	08/04/2024	26/04/2024	ľ					
Finalise SDD	29/04/2024	20/05/2024			1			
Code Implementation	15/04/2024	20/05/2024						
Project Report	13/05/2024	24/05/2024						